
FindMyID — Project Gantt Chart

CSIT314: Software Development Methodologies | Group Mag5 | October 2026



Sprint dates are taken from the report. Individual activity bars are illustrative allocations within each sprint; exact task-level dates are not specified.

Documented sprint schedule: Sprint 1: 9–16 Oct (US1–US12, Admin Management); Sprint 2: 16–23 Oct (US13–US24, Platform Management and Interest Analytics); Sprint 3: 23–30 Oct (US25–US52, Interior Designer and Customer Management).
Interpretation: The report specifies sprint windows but does not provide start/end dates for each individual task. The activity bars therefore represent sprint-level planning, not verified daily task dates. The data-driven recommendation system is described as a proposed feature in the report, so it is labelled as a proposal.